

Communication

Date	2 July 2026
Team ID	SWTID-2026-3658
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks, progress, and upcoming work
2	Progress Update	Weekly	Google Meet / WhatsApp	Team Members	Review completed tasks and plan next activities
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Team Members	Resolve coding issues, bugs, and technical challenges
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members, Mentor/Faculty	Demonstrate project progress and collect feedback
5	Final Demo Rehearsal	Once	Google Meet / InPerson	Team Members	Practice final project presentation and demonstration
6	Documentation Review	Once	Google Docs / WhatsApp	Team Members	Review project report and supporting documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating Google Gemini API and LaMini-Flan-T5 with the FastAPI backend.	Verified API keys, configured environment variables correctly, and tested each AI service independently before integration.
2	Managing database models and API communication between frontend and backend.	Used SQLAlchemy ORM, modular API design, and regular integration testing to resolve issues.
3	Coordinating development tasks and documentation among team members.	Conducted regular discussions through WhatsApp and Google Meet, assigned responsibilities clearly, and tracked progress throughout the project.